

## Buildings & Grounds and Sustainability Advisory Committee Meeting

### Agenda Template

### Join Zoom Meeting

<https://fhda-edu.zoom.us/j/83222937164>

**Meeting ID: 832 2293 7164**

**Date: 1/13/26**

**1:00pm- 2:00 pm**

**In Room 1901**

#### Attendees:

Audrey Capristo, Julie Ceballos, Danmin Deng, Sam Connell, David Fisch, Asha Jossis, Simon Pennington, Mike Teijeiro, Bret Watson, Eric Olague, Edgar Tovar, Steven Gandhi, Sacha Zafari, Joshua Atkinson, and Joel Cortez.

Outstanding General Items	Discussions/Background	Actions/Notes
Buildings	<p>1:00pm - 1:30 pm</p> <p>Project Updates</p> <ul style="list-style-type: none"><li>• Sunnyvale Center</li><li>• Lighting Project</li><li>• Signage Project</li><li>• Decarbonization Project</li><li>• Dental Clinic</li><li>• Pool &amp; PE Complex</li><li>• Football field turf and track surface replacement</li><li>• Tennis Courts &amp; Pickle Ball</li><li>• Building 1900 Update</li></ul>	<p>Sunnyvale Center</p> <ul style="list-style-type: none"><li>• Construction is ongoing.</li><li>• Rad Tech move-in now anticipated Fall 2026.</li></ul> <p>Lighting Project</p> <ul style="list-style-type: none"><li>• Construction scheduled to begin late January.</li><li>• Contractor has fenced Lot 3 for equipment/material storage.</li></ul> <p>Signage Project</p> <ul style="list-style-type: none"><li>• Project moving into the next phase: detailed design of all individual signs.</li></ul> <p>Decarbonization Project</p> <ul style="list-style-type: none"><li>• Project start anticipated August.</li><li>• Estimated 9-month duration.</li></ul>

	<p>Dave Fisch, Asha Jossis, Simon Pennington &amp; Bret Watson.</p>	<p>Dental Clinic</p> <ul style="list-style-type: none"> <li>Design details under development.</li> </ul> <p>Pool &amp; PE Complex</p> <ul style="list-style-type: none"> <li>Contractor pre-qualifications due in the coming weeks.</li> </ul> <p>Football Field Turf &amp; Track Surface Replacement</p> <ul style="list-style-type: none"> <li>Preparation underway for Board discussion in March (turf vs. grass).</li> <li>Discussion highlighted: <ul style="list-style-type: none"> <li>Turf generates higher rental revenue.</li> <li>Grass fields require higher water, staffing, and maintenance costs.</li> <li>Timing concerns.</li> </ul> </li> </ul> <p>Tennis Courts &amp; Pickleball</p> <ul style="list-style-type: none"> <li>Bid to be released.</li> </ul> <p>Building 1900 Update:</p> <ul style="list-style-type: none"> <li>Glass partition and flooring estimates discussed and measured.</li> </ul>
Grounds & Facilities	<p>1:30pm - 1:50pm</p> <p>Status Report:</p> <ul style="list-style-type: none"> <li>Heating &amp; Cooling Status</li> <li>Conditions of Restrooms and Campus Center</li> <li>Cracks in Parking Lot 5</li> <li>Sinking concrete 8300</li> </ul>	<p>Heating &amp; Cooling Status:</p> <ul style="list-style-type: none"> <li>HVAC systems functioning normally across campus except ETS building.</li> <li>Building 3100 heating issue identified; follow-up underway.</li> </ul> <p>Conditions of Restrooms and Campus Center</p> <ul style="list-style-type: none"> <li>Ongoing monitoring.</li> </ul> <p>Cracks in Parking Lot 5</p> <ul style="list-style-type: none"> <li>Cracks observed; under review.</li> </ul>

	<ul style="list-style-type: none"> <li>• Campus water Usage/Leaks Status</li> <li>• Facilities Staffing Levels/SRP – status</li> <li>• Other</li> </ul> <p>Joel Cortez, Eric Olague, Edgar Tovar, Bret Watson</p>	<p>Sinking concrete 8300</p> <ul style="list-style-type: none"> <li>• Progressing toward resolution.</li> </ul> <p>Campus water Usage/Leaks Status:</p> <ul style="list-style-type: none"> <li>• Campus Water Usage: Foothill’s water cost increased 76% year-over-year; recent chilled water line breaks identified.</li> <li>• Native Plants &amp; Landscaping: Discussed reducing irrigation, native/drought-tolerant landscaping, and a community garden proposal (~50 trees).</li> </ul> <p>Facilities Staffing Levels/SRP – status:</p> <ul style="list-style-type: none"> <li>• Recruiting for one permanent position.</li> <li>• SRP status pending.</li> </ul>
Sustainability	<p>1:50pm - 2:00pm</p> <p>2030 Blueprint for Success: <a href="#">2030 Blueprint for Success Goals and Objectives</a></p> <p><a href="#">2030 - Blueprint</a></p> <ul style="list-style-type: none"> <li>• Baseline Data needed for energy use (electricity &amp; gas)</li> <li>• Baseline Data needed for water use</li> <li>• Goals for reduction</li> </ul> <p>Recology Update</p>	<ul style="list-style-type: none"> <li>• Recology / three-bin sustainability issue to be revisited.</li> <li>• Data support needed for 2030 Blueprint for Success goals.</li> </ul>

	Joshua Atkinson, Bret Watson	
--	---------------------------------	--